

MP	Task	Start Date	End Date	Duration	Predecessors
1	Project Overview	Mon Jan 2006	Mon Jan 2006	1 Day	
2	Contract	Fri Jan 2006	Fri Jan 2006	1 Day	
3	Permitting	Fri Jan 2006	Fri Jan 2006	1 Day	
4	Site Preparation	Mon Jan 2006	Fri Jan 2006	5 Days	
5	Excavation	Mon Jan 2006	Mon Jan 2006	1 Day	
6	Foundation	Mon Jan 2006	Mon Jan 2006	1 Day	
7	Structural Steel	Mon Jan 2006	Mon Jan 2006	1 Day	
8	Roofing	Mon Jan 2006	Mon Jan 2006	1 Day	
9	Interior Framing	Mon Jan 2006	Mon Jan 2006	1 Day	
10	Plumbing	Mon Jan 2006	Mon Jan 2006	1 Day	
11	Electrical	Mon Jan 2006	Mon Jan 2006	1 Day	
12	HVAC	Mon Jan 2006	Mon Jan 2006	1 Day	
13	Insulation	Mon Jan 2006	Mon Jan 2006	1 Day	
14	Wallboard	Mon Jan 2006	Mon Jan 2006	1 Day	
15	Paint	Mon Jan 2006	Mon Jan 2006	1 Day	
16	Trim	Mon Jan 2006	Mon Jan 2006	1 Day	
17	Flooring	Mon Jan 2006	Mon Jan 2006	1 Day	
18	Final Inspection	Mon Jan 2006	Mon Jan 2006	1 Day	
19	Occupancy	Mon Jan 2006	Mon Jan 2006	1 Day	
20	Closeout	Mon Jan 2006	Mon Jan 2006	1 Day	

